
Legend IRU Status 

Done Operational 

Done In Progress 

Done Pending 

Pending Pending 

Searching Pending 
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Network Deployment Status 



Fiber Deployment Projects 
City Description Status Completion 
Tulsa McLeod to OneNet Splice On Hold 

Fort Smith Laterals to UAFS Pending McClelland Engineering 

Van Buren MBO to McLeod Splice Pending McClelland Engineering 

Russellville Laterals to ATU Pending McClelland Engineering 

Conway Laterals to UCA Pending McClelland Engineering 

Little Rock TWTC Metro Fiber Pending TWTC Contract w/ City 

N. Little Rock Laterals between L3 & McLeod Pending McClelland Engineering 

Little Rock Laterals between L3 & TWTC Pending Entergy IRU Investigation 

Little Rock Memphis to Little Rock IRU Researching Feasibility of Entergy Fiber 

Little Rock Laterals to UALR Pending TWTC Contract w/ City 

Little Rock Laterals to UAMS Pending TWTC Contract w/ City 

Jonesboro Jonesboro to Widener IRU Pending Ritter Contract 31 Dec 2008 

Pine Bluff Laterals to UAPB Pending McClelland Engineering 

Monticello Laterals to UAM Pending McClelland Engineering 

Arkadelphia Laterals to HSU Pending McClelland Engineering 

Magnolia Lateral to SAU Investigating Entergy IRU 

Memphis McLeod to Level3 Splice Pending McLeod Construction 

Monroe Little Rock to Monroe IRU Pending McLeod Contract 9 Sept 2008 
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Equipment Deployment Projects 
City Description Status 

Updated Fayetteville Juniper MX960 Shipped (Aug 29) 

Updated Little Rock Juniper MX960 Shipped (Aug 29) 

Updated Monroe Juniper MX480 Shipped (Aug 29) 

Updated Fayetteville Juniper MX480 (lab) Shipped (Aug 29) 

Updated Fayetteville Juniper MX480 (lab) Shipped (Aug 29) 

Updated Fayetteville Juniper EX4200-24T (HAPF) Installation Planned Sept 2 

Updated Fayetteville Juniper EX4200-24T (HAPF) Installation Planned Sept 2 

Updated Fayetteville Juniper EX4200-24T (ADSB) Installation Planned Sept 2 

Updated Little Rock Juniper EX4200-48T Installation Planned Sept 2 

Updated Monroe Juniper EX4200-48T Installation Planned Sept 2 

Updated Van Buren ADVA OADM (New POP) Pending Outcome of Van Buren Build 

Updated Fort Smith ADVA OADM (UAFS) Pending Outcome of Van Buren Build 

Updated Fayetteville LifeSize Team MP Ð Phone (Mike) Completed 

Updated Fayetteville LifeSize Team MP Ð Phone (NOC) Completed 

Updated Fayetteville LifeSize Express (Mike/Home) Completed 

Updated Fayetteville Dell Racks Completed 

Updated Many Cities DWDM Equipment Pending Eval Committee Decision 9/9 
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