
Legend IRU Status 

Done Operational 

Done In Progress 

Done Pending 

Pending Pending 

Searching Pending 
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Network Deployment Status 



Fiber Deployment Projects 
City Description Status Completion 
Tulsa McLeod to OneNet Splice On Hold 

Updated Fort Smith Laterals to UAFS Pending Cox verification of splice point 

Updated Alma MBO to McLeod Splice Pending AHTD permit 

Updated Russellville Laterals to ATU Pending AHTD permit 

Updated Conway Laterals to UCA Conway Corp meeting scheduled Nov 10 

Little Rock TWTC Metro Fiber Pending TWTC Contract w/ City 

Updated N. Little Rock Laterals between L3 & McLeod Pending AHTD permit 

Little Rock Laterals between L3 & TWTC Investigating using L3 splice points in LR 

Updated Little Rock Laterals to UALR CT&T preliminary route complete 

Updated Little Rock Laterals to UAMS CT&T preliminary route complete 

Jonesboro Jonesboro to Widener IRU Contract in review, Ritter construction started 31 Dec 2008 

Updated Pine Bluff Laterals to UAPB WEHCO meeting scheduled Nov 11 

Updated Monticello Laterals to UAM CT&T drawings nearly complete 

Updated Arkadelphia Laterals to HSU Pending AHTD permit 

Updated Magnolia Lateral to SAU CT&T facilitating meeting w/ Comm Cable 

Memphis McLeod to Level3 Splice Pending McLeod Construction 

Monroe Little Rock to Monroe IRU Pending McLeod Contract 24 Oct 2008 

Monroe Lateral to ULM Pending ARE-ON/LONI MOU 
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Equipment Deployment Projects 
City Description Status 

Fayetteville Juniper MX960 Completed, in production 

Little Rock Juniper MX960 Installation pending Force10 deinstall 

Monroe Juniper MX480 Powered up, configuration pending 

Fayetteville Juniper MX480 (lab) Powered up, configuration pending 

Fayetteville Juniper MX480 (lab) Powered up, configuration pending 

Little Rock Juniper EX4200-48T Racked, Installation 25% Complete 

Monroe Juniper EX4200-24T Racked, Installation 10% Complete 

Alma ADVA ROADM (New POP) Pending Alma build 

Fort Smith ADVA OADM (UAFS) Pending Outcome of Fort Smith build 

Updated Many Cities ADVA DWDM Equipment On hold pending protest 
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