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Done Operational 

Done In Progress 

Done Pending 

Pending Pending 

Searching Pending 
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Network Deployment Status 



Construction Projects 
City Description Status Completion 
Tulsa McLeod to OneNet Splice On Hold 

Updated Fort Smith UAFS North Route Ready for construction, pending MBO splice 
approval 

Updated Fort Smith UAFS South Route Ready for construction, pending MBO splice 
approval, pending railroad permits 

Updated Alma Hut to McLeod Splice Ready for construction, pending easements 
approval 

Updated Alma Hut to MBO Splice Ready for construction, pending MBO splice 
approval, pending easements approval 

Updated Alma Hut Engineering draft drawings under review, 
pending easements approval 

Updated Russellville ATU North Route Draft drawings completed, under ARE-ON 
review 

Updated Russellville ATU South Route Draft drawings completed, under ARE-ON 
review 

Updated Conway UCA North Route (CC) Conway Corp agreement under ARE-ON 
review 

Updated Conway UCA North Route (ARE-ON) CT&T route design in progress 

Updated Conway UCA South Route CT&T route design in progress 

Updated N. Little Rock McLeod POP to Level3 Splice CT&T route design in progress 

Little Rock TWTC Metro Fiber Pending TWTC Contract w/ City 
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Construction Projects 
City Description Status Completion 

Updated Little Rock UALR Lateral to Level3 Splice CT&T preliminary route complete 

Updated Little Rock UAMS Lateral to Level3 Splice CT&T preliminary route complete 

Updated Little Rock UALR to UAMS CT&T preliminary route complete 

Updated Jonesboro Jonesboro to Widener Contract in review, Ritter construction started 

Updated Pine Bluff UAPB North Route CT&T draft prints in progress 

Updated Pine Bluff UAPB South Route Pending WEHCO proposal 

Updated Monticello UAM North Route CT&T final prints in progress 

Updated Monticello UAM South Route CT&T final prints in progress 

Updated Arkadelphia HSU North Route CT&T draft prints in progress 

Updated Arkadelphia HSU South Route Pending Suddenlink proposal 

Updated Magnolia SAU to Guernsey Pending Suddenlink proposal 

Memphis McLeod to Level3 Splice Pending McLeod Construction 

Monroe Little Rock to Monroe IRU Pending McLeod Contract 

Monroe ULM to McLeod Splice Pending ARE-ON/LONI MOU 
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Equipment Deployment Projects 
City Description Status 

Fayetteville Juniper MX960 Completed, in production 

Little Rock Juniper MX960 Installation pending Force10 deinstall 

Monroe Juniper MX480 Router being used for testing and debugging 

Fayetteville Juniper MX480 (lab) Powered up, configuration pending 

Fayetteville Juniper MX480 (lab) Powered up, configuration pending 

Little Rock Juniper EX4200-48T Racked, Installation 25% Complete 

Monroe Juniper EX4200-24T Racked, Installation 10% Complete 

Updated Alma ADVA ROADM (New Hut) ADVA proposal under review 

Updated Fort Smith ADVA OADM (UAFS) ADVA proposal under review 

Updated Many Cities ADVA DWDM Equipment PADVA & ARE-ON reviewing overall 
equipment and network design, revising to 
accommodate changes in design since original 
RFP issued, delivery of some ADVA 
components is pending 
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