
Legend IRU Status 

Done Operational 

Done In Progress 

Done Pending 

Pending Pending 

Searching Pending 
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Network Deployment Status 



Fiber Deployment Projects 
City Description Status 

Tulsa McLeod to OneNet Splice Investigating MH1081 

Fort Smith Laterals to UAFS Pending Engineering 

Russellville Laterals to ATU Pending Engineering 

Conway Laterals to UCA Pending Engineering 

Little Rock TWTC Metro Fiber Pending TWTC Contract w/ City 

Little Rock Laterals to TWTC Pending Engineering 

Little Rock Laterals to UALR Pending TWTC Contract 

Little Rock Laterals to UAMS Pending TWTC Contract 

Jonesboro Jonesboro IRU Pending Ritter Contract 

Pine Bluff Laterals to UAPB Pending Engineering 

Monticello Laterals to UAM Pending Engineering 

Arkadelphia Laterals to HSU Pending Engineering 

Magnolia Lateral to SAU IRU Under Investigation 

Memphis McLeod to Level3 Splice Pending Construction 
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