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Network Deployment Status 



Fiber Deployment Projects 
City Description Status Completion 
Tulsa McLeod to OneNet Splice On Hold 

Updated Fort Smith Laterals to UAFS CT&T route development 70% complete 

Updated Van Buren MBO to McLeod Splice On Hold pending info from MBO & Cox 

Updated Russellville Laterals to ATU CT&T route development 90% complete 

Conway Laterals to UCA Pending McClelland Engineering 

Little Rock TWTC Metro Fiber Pending TWTC Contract w/ City 

Updated N. Little Rock Laterals between L3 & McLeod CT&T route development complete 

Little Rock Laterals between L3 & TWTC Pending Entergy IRU Investigation 

Little Rock Memphis to Little Rock IRU Researching Feasibility of Entergy Fiber 

Little Rock Laterals to UALR Pending TWTC Contract w/ City 

Little Rock Laterals to UAMS Pending TWTC Contract w/ City 

Jonesboro Jonesboro to Widener IRU Pending Ritter Contract 31 Dec 2008 

Updated Pine Bluff Laterals to UAPB CT&T route development complete 

Updated Monticello Laterals to UAM CT&T initial route survey 9/19 

Updated Arkadelphia Laterals to HSU CT&T initial route survey 9/18 

Magnolia Lateral to SAU Investigating Entergy IRU 

Memphis McLeod to Level3 Splice Pending McLeod Construction 

Updated Monroe Little Rock to Monroe IRU Pending McLeod Contract 19 Sept 2008 

15-September-2008 



Equipment Deployment Projects 
City Description Status 

Updated Fayetteville Juniper MX960 Racked, Awaiting 10G Line Cards 

Updated Little Rock Juniper MX960 Delivered, Installation Pending 

Updated Monroe Juniper MX480 Racked, Awaiting 10G Line Cards 

Updated Fayetteville Juniper MX480 (lab) Racked, Awaiting 10G Line Cards 

Updated Fayetteville Juniper MX480 (lab) Racked, Awaiting 10G Line Cards 

Updated Fayetteville Juniper EX4200-24T (HAPF) Racked, Installation 90% Complete 

Updated Fayetteville Juniper EX4200-24T (HAPF) Racked, Installation 90% Complete 

Updated Fayetteville Juniper EX4200-48T (ADSB) Racked, Installation 75% Complete 

Updated Little Rock Juniper EX4200-48T Racked, Installation 25% Complete 

Updated Monroe Juniper EX4200-24T Racked, Installation 10% Complete 

Van Buren ADVA OADM (New POP) Pending Outcome of Van Buren Build 

Fort Smith ADVA OADM (UAFS) Pending Outcome of Van Buren Build 

Updated Many Cities DWDM Equipment Eval Committee Final Selection 9/16 
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