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Fiber Deployment Projects

City Description Status Completion
Tulsa McLeod to OneNet Splice On Hold
Fort Smith Laterals to UAFS Pending Cox verification of splice point
Alma MBO to McLeod Splice Pending AHTD permit
Russellville Laterals to ATU Pending AHTD permit
Updated | Conway Laterals to UCA Pending Conway Corp proposal & CT&T
Little Rock TWTC Metro Fiber Pending TWTC Contraaet/ City
N. Little Rock | Laterals between L3 & McLeo@ Pending AHTD permit
Little Rock Laterals between L3 & TWTC | Investigating using L3 splice points in LR
Little Rock Laterals to UALR CT&T preliminary route complete
Little Rock Laterals to UAMS CT&T preliminary route complete
Jonesboro Jonesboro to Widener IRU Contract in review, Ritter construction startefl 31 Dec 2008
Updated | Pine Bluff Laterals to UAPB Pending WEHCO proposal
Updated | Monticello Laterals to UAM CT&T drawings complete
Arkadelphia | Laterals to HSU Pending AHTD permit
Updated | Magnolia Lateral to SAU CT&T meeting Dec 2 with CC &ATCo
Memphis McLeod to Level3 Splice Pending McLeod Construction
Monroe Little Rock to Monroe IRU Pending McLeod Contract 24 Oct 2008
Monroe Lateral to ULM Pending ARE-ON/LONI MOU
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Equipment Deployment Projects

City Description Status

Fayetteville Juniper MX960 Completed, in production

Little Rock Juniper MX960 Installation pending Forceldeinstall

Monroe Juniper MX480 Powered up, configuration pending

Fayetteville Juniper MX480 (lab) Powered up, configuration pending

Fayetteville Juniper MX480 (lab) Powered up, configuration pending

Little Rock Juniper EX4200-48T Racked, Installation 25% Complete

Monroe Juniper EX4200-24T Racked, Installation 10% Complete

Alma ADVA ROADM (New POP) Pending Alma build

Fort Smith ADVA OADM (UAFS) Pending Outcome of Fort Smith build
Updated | Many Cities ADVA DWDM Equipment Pending Nov 17 protest hearing
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