
Legend IRU Status 

Done Operational 

Done In Progress 

Done Pending 

Pending Pending 

Searching Pending 
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Network Deployment Status 



Fiber Deployment Projects 
City Description Status 

Updated Tulsa McLeod to OneNet Splice Tabled Due to AT&T Restrictions 

Fort Smith Laterals to UAFS Pending Engineering 

Fort Smith MBO to McLeod Splice Pending MBO Investigation 

Russellville Laterals to ATU Pending Engineering 

Conway Laterals to UCA Pending Engineering 

Little Rock TWTC Metro Fiber Pending TWTC Contract w/ City 

Little Rock Laterals to TWTC Pending Engineering 

Little Rock Memphis to Little Rock IRU Researching Feasibility of Entergy Fiber 

Little Rock Laterals to UALR Pending TWTC Contract 

Little Rock Laterals to UAMS Pending TWTC Contract 

Jonesboro Jonesboro to West Memphis IRU Pending Ritter Contract 

Pine Bluff Laterals to UAPB Pending Engineering 

Monticello Laterals to UAM Pending Engineering 

Arkadelphia Laterals to HSU Pending Engineering 

Magnolia Lateral to SAU IRU Under Investigation 

Memphis McLeod to Level3 Splice Pending Construction 

Monroe Little Rock to Monroe IRU Pending McLeod Contract 
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Equipment Deployment Projects 
City Description Status 

Fayetteville Juniper MX960 Pending Shipping (Sept 1) 

Little Rock Juniper MX960 Pending Shipping (Sept 1) 

Monroe Juniper MX480 Pending Shipping (Sept 1) 

Fayetteville Juniper MX480 (lab) Pending Shipping (Sept 1) 

Fayetteville Juniper MX480 (lab) Pending Shipping (Sept 1) 

Fayetteville Juniper EX4200-24T (HAPF) Pending Shipping (Aug 15) 

Fayetteville Juniper EX4200-24T (HAPF) Pending Shipping (Aug 15) 

Fayetteville Juniper EX4200-24T (ADSB) Pending Shipping (Aug 15) 

Little Rock Juniper EX4200-48T Pending Shipping (Aug 15) 

Monroe Juniper EX4200-48T Pending Shipping (Aug 15) 

Fort Smith ADVA OADM (MBO POP) Rethinking Design 

Fort Smith ADVA OADM (UAFS) Rethinking Design 

Fayetteville LifeSize Team MP Ð Phone (Mike) Pending Shipping 

Fayetteville LifeSize Team MP Ð Phone (NOC) Pending Shipping 

Fayetteville LifeSize Express (Mike/Home) Pending Shipping 

Updated Fayetteville Dell Racks Racks here, pending cut tiles at site 8/18 

Many Cities DWDM Equipment Pending Eval Committee Decision 8/27 
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