
Legend IRU Status 

Done Operational 

Done In Progress 

Done Pending 

Pending Pending 

Searching Pending 
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Network Deployment Status 



Fiber Deployment Projects 
City Description Status Completion 
Tulsa McLeod to OneNet Splice On Hold 

Updated Fort Smith Laterals to UAFS South route under redesign due to AT&T 

Updated Alma MBO to McLeod Splice CT&T route complete, easements underway 

Russellville Laterals to ATU CT&T route development 90% complete 

Conway Laterals to UCA Meeting w/ Conway Corp planned 10/20/2008 

Little Rock TWTC Metro Fiber Pending TWTC Contract w/ City 

N. Little Rock Laterals between L3 & McLeod Preliminary route development complete 

Little Rock Laterals between L3 & TWTC Investigating using L3 splice points in LR 

Updated Little Rock Laterals to UALR CT&T developing alternative route 

Updated Little Rock Laterals to UAMS CT&T developing alternative route 

Jonesboro Jonesboro to Widener IRU Contract in review, Ritter construction started 31 Dec 2008 

Pine Bluff Laterals to UAPB Pending meeting with WEHCO 

Updated Monticello Laterals to UAM CT&T route development complete 

Arkadelphia Laterals to HSU Preliminary  route development 50% complete 

Updated Magnolia Lateral to SAU CT&T facilitating meeting in Little Rock 

Memphis McLeod to Level3 Splice Pending McLeod Construction 

Monroe Little Rock to Monroe IRU Pending McLeod Contract 24 Oct 2008 

New Monroe Lateral to ULM Pending ARE-ON/LONI MOU 

20-October-2008 



Equipment Deployment Projects 
City Description Status 

Updated Fayetteville Juniper MX960 Placed in production 17-Oct-2008 

Little Rock Juniper MX960 Installation pending Force10 deinstall 

Monroe Juniper MX480 Powered up, configuration pending 

Fayetteville Juniper MX480 (lab) Powered up, configuration pending 

Fayetteville Juniper MX480 (lab) Powered up, configuration pending 

Little Rock Juniper EX4200-48T Racked, Installation 25% Complete 

Monroe Juniper EX4200-24T Racked, Installation 10% Complete 

Updated Alma ADVA ROADM (New POP) Pending Alma build 

Updated Fort Smith ADVA OADM (UAFS) Pending Outcome of Fort Smith build 

Updated Many Cities ADVA DWDM Equipment Approx 30% delivered 
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