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Network Deployment Status 



Fiber Deployment Projects 
City Description Status Completion 
Tulsa McLeod to OneNet Splice On Hold 

Fort Smith Laterals to UAFS CT&T route development 70% complete 

Van Buren MBO to McLeod Splice On Hold pending info from MBO & Cox 

Russellville Laterals to ATU CT&T route development 90% complete 

Updated Conway Laterals to UCA Meeting w/ Conway Corp Sept-30 

Little Rock TWTC Metro Fiber Pending TWTC Contract w/ City 

N. Little Rock Laterals between L3 & McLeod CT&T route development complete 

Little Rock Laterals between L3 & TWTC Pending Entergy IRU Investigation 

Little Rock Memphis to Little Rock IRU Researching Feasibility of Entergy Fiber 

Little Rock Laterals to UALR Pending TWTC Contract w/ City 

Little Rock Laterals to UAMS Pending TWTC Contract w/ City 

Updated Jonesboro Jonesboro to Widener IRU Ritter contract received, in review 31 Dec 2008 

Pine Bluff Laterals to UAPB CT&T route development complete 

Updated Monticello Laterals to UAM CT&T route development 70% complete 

Updated Arkadelphia Laterals to HSU CT&T route development 50% complete 

Magnolia Lateral to SAU Investigating Entergy IRU 

Memphis McLeod to Level3 Splice Pending McLeod Construction 

Updated Monroe Little Rock to Monroe IRU Pending McLeod Contract 26 Sept 2008 
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Equipment Deployment Projects 
City Description Status 

Updated Fayetteville Juniper MX960 Powered up, configuration pending 

Updated Little Rock Juniper MX960 Installation Pending Force10 Deinstall 

Updated Monroe Juniper MX480 Powered up, configuration pending 

Updated Fayetteville Juniper MX480 (lab) Powered up, configuration pending 

Updated Fayetteville Juniper MX480 (lab) Powered up, configuration pending 

Updated Fayetteville Juniper EX4200-24T (HAPF) Installation completed 

Updated Fayetteville Juniper EX4200-24T (HAPF) Installation completed 

Updated Fayetteville Juniper EX4200-48T (ADSB) Installation completed 

Little Rock Juniper EX4200-48T Racked, Installation 25% Complete 

Monroe Juniper EX4200-24T Racked, Installation 10% Complete 

Van Buren ADVA OADM (New POP) Pending Outcome of Van Buren Build 

Fort Smith ADVA OADM (UAFS) Pending Outcome of Van Buren Build 

Updated Many Cities DWDM Equipment Recommendation forwarded to Purchasing 
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