
Legend IRU Status 

Done Operational 

Done In Progress 

Done Pending 

Pending Pending 

Searching Pending 
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Network Deployment Status 



Fiber Deployment Projects 
City Description Status Completion 
Tulsa McLeod to OneNet Splice On Hold 

Updated Fort Smith Laterals to UAFS Pending CT&T measurements/drawings 

Updated Alma MBO to McLeod Splice Pending CT&T/McLeod I-40 ROW 

Updated Russellville Laterals to ATU Pending CT&T/McLeod I-40 ROW 

Conway Laterals to UCA Pending Conway Corp proposal & CT&T 

Little Rock TWTC Metro Fiber Pending TWTC Contract w/ City 

Updated N. Little Rock Laterals between L3 & McLeod Considering moving build to McLeod POP 

Updated Little Rock Laterals between L3 & TWTC Considering abandoning this project 

Little Rock Laterals to UALR CT&T preliminary route complete 

Little Rock Laterals to UAMS CT&T preliminary route complete 

Jonesboro Jonesboro to Widener IRU Contract in review, Ritter construction started 31 Dec 2008 

Pine Bluff Laterals to UAPB Pending WEHCO proposal 

Monticello Laterals to UAM CT&T drawings complete 

Updated Arkadelphia Laterals to HSU Pending Level3 site survey 

Updated Magnolia Lateral to SAU CT&T meeting Dec 2 with Community Cable 

Memphis McLeod to Level3 Splice Pending McLeod Construction 

Monroe Little Rock to Monroe IRU Pending McLeod Contract 24 Oct 2008 

Monroe Lateral to ULM Pending ARE-ON/LONI MOU 
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Equipment Deployment Projects 
City Description Status 

Fayetteville Juniper MX960 Completed, in production 

Little Rock Juniper MX960 Installation pending Force10 deinstall 

Updated Monroe Juniper MX480 Router being used for testing and debugging 

Fayetteville Juniper MX480 (lab) Powered up, configuration pending 

Fayetteville Juniper MX480 (lab) Powered up, configuration pending 

Little Rock Juniper EX4200-48T Racked, Installation 25% Complete 

Monroe Juniper EX4200-24T Racked, Installation 10% Complete 

Alma ADVA ROADM (New POP) Pending Alma build 

Fort Smith ADVA OADM (UAFS) Pending Outcome of Fort Smith build 

Updated Many Cities ADVA DWDM Equipment Pending announcement of protest decision 
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