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Done In Progress 

Done Pending 

Pending Pending 

Searching Pending 
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Network Deployment Status 



Fiber Deployment Projects 
City Description Status Completion 
Tulsa McLeod to OneNet Splice On Hold 

Fort Smith Laterals to UAFS Pending McClelland Engineering 

Updated Van Buren MBO to McLeod Splice Pending McClelland Engineering 

Russellville Laterals to ATU Pending McClelland Engineering 

Conway Laterals to UCA Pending McClelland Engineering 

Little Rock TWTC Metro Fiber Pending TWTC Contract w/ City 

Updated N. Little Rock Laterals between L3 & McLeod Pending McClelland Engineering 

Updated Little Rock Laterals between L3 & TWTC Pending Entergy IRU Investigation 

Little Rock Memphis to Little Rock IRU Researching Feasibility of Entergy Fiber 

Little Rock Laterals to UALR Pending TWTC Contract w/ City 

Little Rock Laterals to UAMS Pending TWTC Contract w/ City 

Updated Jonesboro Jonesboro to Widener IRU Pending Ritter Contract 31 Dec 2008 

Pine Bluff Laterals to UAPB Pending McClelland Engineering 

Monticello Laterals to UAM Pending McClelland Engineering 

Arkadelphia Laterals to HSU Pending McClelland Engineering 

Updated Magnolia Lateral to SAU Investigating Entergy IRU 

Memphis McLeod to Level3 Splice Pending McLeod Construction 

Monroe Little Rock to Monroe IRU Pending McLeod Contract 
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Equipment Deployment Projects 
City Description Status 

Fayetteville Juniper MX960 Pending Shipping (Sept 1) 

Little Rock Juniper MX960 Pending Shipping (Sept 1) 

Monroe Juniper MX480 Pending Shipping (Sept 1) 

Fayetteville Juniper MX480 (lab) Pending Shipping (Sept 1) 

Fayetteville Juniper MX480 (lab) Pending Shipping (Sept 1) 

Fayetteville Juniper EX4200-24T (HAPF) Installation Planned Aug 25-29 

Fayetteville Juniper EX4200-24T (HAPF) Installation Planned Aug 25-29 

Fayetteville Juniper EX4200-24T (ADSB) Installation Planned Aug 25-29 

Little Rock Juniper EX4200-48T Installation Planned Aug 25-29 

Monroe Juniper EX4200-48T Installation Planned Aug 25-29 

Updated Van Buren ADVA OADM (MBO POP) Rethinking Design 

Fort Smith ADVA OADM (UAFS) Rethinking Design 

Fayetteville LifeSize Team MP Ð Phone (Mike) Pending Shipping 

Fayetteville LifeSize Team MP Ð Phone (NOC) Pending Shipping 

Fayetteville LifeSize Express (Mike/Home) Pending Shipping 

Updated Fayetteville Dell Racks Installation Planned Aug 25-29 

Many Cities DWDM Equipment Pending Eval Committee Decision 8/27 
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