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Fiber Deployment Projects

City Description Status Completion
Tulsa McLeod to OneNet Splice On Hold
Fort Smith Laterals to UAFS South route under redesign due to AT&T
Alma MBO to McLeod Splice CT&T route complete, easements underway
Russellville Laterals to ATU CT&T route development 90% complete
Updated | Conway Laterals to UCA Conway Corp agreed to help, meeting planned
Little Rock TWTC Metro Fiber Pending TWTC Contraaet/ City
N. Little Rock | Laterals between L3 & McLeod Preliminary route development complete
Little Rock Laterals between L3 & TWTC | Investigating using L3 splice points in LR
Updated | Little Rock Laterals to UALR CT&T developing alternative route
Updated | Little Rock Laterals to UAMS CT&T developing alternative route
Jonesboro Jonesboro to Widener IRU Contract in review, Ritter construction startefl 31 Dec 2008
Pine Bluff Laterals to UAPB Pending meeting with WEHCO
Monticello Laterals to UAM CT&T route development complete
Arkadelphia | Laterals to HSU Preliminary route development 50% complgte
Magnolia Lateral to SAU CT&T facilitating meeting in Little Rock
Memphis McLeod to Level3 Splice Pending McLeod Construction
Monroe Little Rock to Monroe IRU Pending McLeod Contract 24 Oct 2008
Monroe Lateral to ULM Pending ARE-ON/LONI MOU
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Equipment Deployment Projects

City Description Status

Fayetteville Juniper MX960 Completed, in production

Little Rock Juniper MX960 Installation pending Forceldeinstall
Monroe Juniper MX480 Powered up, configuration pending
Fayetteville Juniper MX480 (lab) Powered up, configuration pending
Fayetteville Juniper MX480 (lab) Powered up, configuration pending
Little Rock Juniper EX4200-48T Racked, Installation 25% Complete
Monroe Juniper EX4200-24T Racked, Installation 10% Complete
Alma ADVA ROADM (New POP) Pending Alma build

Fort Smith ADVA OADM (UAFS) Pending Outcome of Fort Smith build
Many Cities ADVA DWDM Equipment Approx 30% delivered
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