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Searching Pending 
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Network Deployment Status 



Fiber Deployment Projects 
City Description Status Completion 
Tulsa McLeod to OneNet Splice On Hold 

Fort Smith Laterals to UAFS CT&T route development 70% complete 

Updated Van Buren MBO to McLeod Splice Pending CT&T route selection 

Russellville Laterals to ATU CT&T route development 90% complete 

Updated Conway Laterals to UCA Meeting w/ Conway Corp postponed 

Little Rock TWTC Metro Fiber Pending TWTC Contract w/ City 

Updated N. Little Rock Laterals between L3 & McLeod Preliminary route development complete 

Updated Little Rock Laterals between L3 & TWTC Investigating using L3 splice points in LR 

Updated Little Rock Memphis to Little Rock IRU Unlikely to need this route 

Little Rock Laterals to UALR Pending TWTC Contract w/ City 

Little Rock Laterals to UAMS Pending TWTC Contract w/ City 

Updated Jonesboro Jonesboro to Widener IRU Ritter contract received, in review 31 Dec 2008 

Updated Pine Bluff Laterals to UAPB Preliminary route development complete 

Updated Monticello Laterals to UAM CT&T route development 70% complete 

Updated Arkadelphia Laterals to HSU Preliminary  route development 50% complete 

Magnolia Lateral to SAU Investigating Entergy IRU 

Memphis McLeod to Level3 Splice Pending McLeod Construction 

Updated Monroe Little Rock to Monroe IRU Pending McLeod Contract 26 Sept 2008 
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Equipment Deployment Projects 
City Description Status 

Updated Fayetteville Juniper MX960 Plan to go production 17-Oct-2008 

Little Rock Juniper MX960 Installation Pending Force10 deinstall 

Monroe Juniper MX480 Powered up, configuration pending 

Fayetteville Juniper MX480 (lab) Powered up, configuration pending 

Fayetteville Juniper MX480 (lab) Powered up, configuration pending 

Little Rock Juniper EX4200-48T Racked, Installation 25% Complete 

Monroe Juniper EX4200-24T Racked, Installation 10% Complete 

Van Buren ADVA OADM (New POP) Pending Outcome of Van Buren Build 

Fort Smith ADVA OADM (UAFS) Pending Outcome of Van Buren Build 

Updated Many Cities DWDM Equipment Contract awarded to ADVA, pending delivery 
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