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Fiber Deployment Projects

City Description Status
Tulsa McLeod toOneNetSplice Investigating MH1081
Fort Smith Laterals to UAFS Pending Engineering
Updated | Fort Smith MBO to McLeod Splice Researching Feasibility of New Fiber Build
Russellville | Laterals to ATU Pending Engineering
Conway Laterals to UCA Pending Engineering
Little Rock | TWTC Metro Fiber Pending TWTC Contract w/ City
Little Rock | Laterals to TWTC Pending Engineering
Little Rock | Memphis to Little Rock IRU Researching Feasibility of Entergy Fiber
Little Rock | Laterals to UALR Pending TWTC Contract
Little Rock Laterals to UAMS Pending TWTC Contract
Jonesboro | Jonesboro to West Memphis IRU | Pending Ritter Contract
Pine Bluff Laterals to UAPB Pending Engineering
Monticello Laterals to UAM Pending Engineering
Arkadelphia | Laterals to HSU Pending Engineering
Magnolia Lateral to SAU IRU Under Investigation
Memphis McLeod to Level3 Splice Pending Construction
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Equipment Deployment Projects

City Description Status
Updated | Fayetteville Juniper MX960 Pending Shipping (Sept 1)
Updated | Little Rock Juniper MX960 Pending Shipping (Sept 1)
Updated | Monroe Juniper MX480 Pending Shipping (Sept 1)
Updated | Fayetteville Juniper MX480 (lab) Pending Shipping (Sept 1)
Updated | Fayetteville Juniper MX480 (lab) Pending Shipping (Sept 1)
Updated | Fayetteville Juniper EX4200-24T (HAPF) Pending Shipping (Aug 15)
Updated | Fayetteville Juniper EX4200-24T (HAPF) Pending Shipping (Aug 15)
Updated | Fayetteville Juniper EX4200-24T (ADSB) Pending Shipping (Aug 15)
Updated | Little Rock Juniper EX4200-48T Pending Shipping (Aug 15)
Updated | Monroe Juniper EX4200-48T Pending Shipping (Aug 15)

Fort Smith ADVA OADM (MBO POP) Pending Order

Fort Smith ADVA OADM (UAFS) Pending Order
Updated | Fayetteville LifeSize Team MP D Phone (Mike)| Pending Shipping
Updated | Fayetteville LifeSize Team MP b Phone (NOC) Pending Shipping
Updated | Fayetteville LifeSize Express (Mike/Home) Pending Shipping
Updated | Fayetteville Dell Racks Pending Shipping
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