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Done Operational 

Done In Progress 

Done Pending 

Pending Pending 

Searching Pending 
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Network Deployment Status 



Fiber Deployment Projects 
City Description Status Completion 
Tulsa McLeod to OneNet Splice On Hold 

Fort Smith Laterals to UAFS CT&T route development 70% complete 

Updated Van Buren MBO to McLeod Splice Splice location determined, CT&T pending 

Russellville Laterals to ATU CT&T route development 90% complete 

Updated Conway Laterals to UCA Meeting w/ Conway Corp planned 10/20/2008 

Little Rock TWTC Metro Fiber Pending TWTC Contract w/ City 

N. Little Rock Laterals between L3 & McLeod Preliminary route development complete 

Little Rock Laterals between L3 & TWTC Investigating using L3 splice points in LR 

Updated Little Rock Memphis to Little Rock IRU Unlikely to need this route from Entergy 

Little Rock Laterals to UALR Pending TWTC Contract w/ City 

Little Rock Laterals to UAMS Pending TWTC Contract w/ City 

Updated Jonesboro Jonesboro to Widener IRU Contract in review, Ritter construction started 31 Dec 2008 

Pine Bluff Laterals to UAPB Preliminary route development complete 

Updated Monticello Laterals to UAM CT&T route development 70% complete 

Arkadelphia Laterals to HSU Preliminary  route development 50% complete 

Updated Magnolia Lateral to SAU Looking at route from Monticello to Magnolia 

Memphis McLeod to Level3 Splice Pending McLeod Construction 

Updated Monroe Little Rock to Monroe IRU Pending McLeod Contract 26 Sept 2008 
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Equipment Deployment Projects 
City Description Status 

Fayetteville Juniper MX960 Plan to go production 17-Oct-2008 

Little Rock Juniper MX960 Installation Pending Force10 deinstall 

Monroe Juniper MX480 Powered up, configuration pending 

Updated Fayetteville Juniper MX480 (lab) Powered up, configuration in progress 

Updated Fayetteville Juniper MX480 (lab) Powered up, configuration in progress 

Updated Little Rock Juniper EX4200-48T Being used temporarily for BGP workshop 

Updated Monroe Juniper EX4200-24T Being used temporarily for BGP workshop 

Van Buren ADVA OADM (New POP) Pending Outcome of Van Buren Build 

Fort Smith ADVA OADM (UAFS) Pending Outcome of Van Buren Build 

Updated Many Cities DWDM Equipment First delivery received 9/30/2008 
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