
Legend IRU Status 

Done Operational 

Done In Progress 

Done Pending 

Pending Pending 

Searching Pending 
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Network Deployment Status 



Fiber Deployment Projects 
City Description Status Completion 
Tulsa McLeod to OneNet Splice On Hold 

Updated Fort Smith Laterals to UAFS Pending CM and easement approvals 

Updated Alma MBO to McLeod Splice Pending CM and easement approvals 

Updated Russellville Laterals to ATU Pending CM approval and easements 

Conway Laterals to UCA Pending CT&T route & Conway Corp 
proposal 

Little Rock TWTC Metro Fiber Pending TWTC Contract w/ City 

Updated N. Little Rock Laterals between L3 & McLeod Pending CT&T route completion 

Updated Little Rock Laterals between L3 & TWTC Considering abandoning this project 

Little Rock Laterals to UALR CT&T preliminary route complete 

Little Rock Laterals to UAMS CT&T preliminary route complete 

Jonesboro Jonesboro to Widener IRU Contract in review, Ritter construction started 31 Dec 2008 

Updated Pine Bluff Laterals to UAPB Pending CT&T drawings & WEHCO proposal 

Updated Monticello Laterals to UAM Pending CM approval and easements 

Updated Arkadelphia Laterals to HSU Pending Level3 proposal 

Updated Magnolia Lateral to SAU CT&T meeting Dec 2 with Community Cable 

Memphis McLeod to Level3 Splice Pending McLeod Construction 

Monroe Little Rock to Monroe IRU Pending McLeod Contract 24 Oct 2008 

Monroe Lateral to ULM Pending ARE-ON/LONI MOU 
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Equipment Deployment Projects 
City Description Status 

Fayetteville Juniper MX960 Completed, in production 

Little Rock Juniper MX960 Installation pending Force10 deinstall 

Monroe Juniper MX480 Router being used for testing and debugging 

Fayetteville Juniper MX480 (lab) Powered up, configuration pending 

Fayetteville Juniper MX480 (lab) Powered up, configuration pending 

Little Rock Juniper EX4200-48T Racked, Installation 25% Complete 

Monroe Juniper EX4200-24T Racked, Installation 10% Complete 

Updated Alma ADVA ROADM (New POP) Pending ADVA planning 12/8/2008 

Updated Fort Smith ADVA OADM (UAFS) Pending ADVA planning 12/8/2008 

Many Cities ADVA DWDM Equipment Pending announcement of protest decision 
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