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Network Deployment Status 



Fiber Deployment Projects 
City Description Status Completion 
Tulsa McLeod to OneNet Splice On Hold 

Updated Fort Smith Laterals to UAFS CT&T Initial Survey Sept 8 

Updated Van Buren MBO to McLeod Splice CT&T Initial Survey Sept 8 

Updated Russellville Laterals to ATU CT&T Initial Survey Sept 8 

Conway Laterals to UCA Pending McClelland Engineering 

Little Rock TWTC Metro Fiber Pending TWTC Contract w/ City 

N. Little Rock Laterals between L3 & McLeod Pending McClelland Engineering 

Little Rock Laterals between L3 & TWTC Pending Entergy IRU Investigation 

Little Rock Memphis to Little Rock IRU Researching Feasibility of Entergy Fiber 

Little Rock Laterals to UALR Pending TWTC Contract w/ City 

Little Rock Laterals to UAMS Pending TWTC Contract w/ City 

Jonesboro Jonesboro to Widener IRU Pending Ritter Contract 31 Dec 2008 

Pine Bluff Laterals to UAPB Pending McClelland Engineering 

Monticello Laterals to UAM Pending McClelland Engineering 

Arkadelphia Laterals to HSU Pending McClelland Engineering 

Magnolia Lateral to SAU Investigating Entergy IRU 

Memphis McLeod to Level3 Splice Pending McLeod Construction 

Updated Monroe Little Rock to Monroe IRU Pending McLeod Contract 12 Sept 2008 
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Equipment Deployment Projects 
City Description Status 

Updated Fayetteville Juniper MX960 Racked, Installation Planned Sept 12 

Updated Little Rock Juniper MX960 Delivered, Installation Pending 

Updated Monroe Juniper MX480 Racked, Installation Planned Sept 12 

Updated Fayetteville Juniper MX480 (lab) Racked, Installation Planned Sept 12 

Updated Fayetteville Juniper MX480 (lab) Racked, Installation Planned Sept 12 

Updated Fayetteville Juniper EX4200-24T (HAPF) Racked, Installation Planned Sept 12 

Updated Fayetteville Juniper EX4200-24T (HAPF) Racked, Installation Planned Sept 12 

Updated Fayetteville Juniper EX4200-24T (ADSB) Racked, Installation Planned Sept 12 

Updated Little Rock Juniper EX4200-48T Racked, Installation Planned Sept 12 

Updated Monroe Juniper EX4200-48T Racked, Installation Planned Sept 12 

Van Buren ADVA OADM (New POP) Pending Outcome of Van Buren Build 

Fort Smith ADVA OADM (UAFS) Pending Outcome of Van Buren Build 

Updated Many Cities DWDM Equipment BAFO Due 9/9, Decision Due 9/12 
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